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PROGRESS REPORT NO. 107 

TO: Dr. Laura Buelow – U.S. Environmental Protection Agency (EPA) - via Email 
Matt Wilkening – U.S. Environmental Protection Agency (EPA) - via Email 

FROM: Kris McCaig – Teck American Incorporated (TAI) 

DATE: June 10, 2015   FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 107 Month Ending May 2015 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

Phase 2 Sediment Study - Field sampling activities were completed on October 24, 2013. 
Validated field sediment and porewater chemistry data have been reviewed and approved 
by EPA.     

Short-term bioassay tests (i.e., 10-day Chironomus dilutes and 28-day Hyalella azteca) 
were completed for all batches on April 24, 2014. Bioassay test data and analytical 
chemistry data for porewater and sediment samples collected during the short term 
bioassay tests have been loaded into the project database; chemistry data have been 
reviewed by EPA and TAI is in receipt of several letters from EPA’s detailing the review. 
TAI responded to EPA’s review comments on March 3, 2015.  

Long-term bioassay tests (i.e., Chironomus dilutes and 42-day Hyalella azteca) were 
initiated on February 12, 2015 and at the time of writing, the in-life portion of all tests for 
all three batches were complete as of May 4, 2015. The bioassay laboratory electronic 
data deliverables are in progress and should be complete for quality assurance review in 
June. Chemistry analyses on sediment and porewater samples collected during the long-
term tests were completed and validated data made available for EPA’s quality assurance 
review; EPA completed their review and submitted the final summary memo to TAI at 
the end of May. 

As detailed in the EPA-approved technical memorandum describing how the backscatter 
electron microscopy (BSEM) will be performed on archived Phase 2 Study, samples were 
shipped from ALS to RJ Lee Group in December 2014 and the lab began analyses in 
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January 2015. On February 24, 2015 TAI submitted to EPA, RJ Lee Group’s Example 
Report for UCR Phase 2 Sediments BSEM analysis. This report was provided as an 
example to illustrate how the BSEM data will be presented, and is not an initial data 
delivery. On April 9, 2015 EPA provided comments to TAI on the example report for use 
in completing the report which will be included in the Phase 2 Sediment Study Draft Data 
Summary and Data Gap Report. BSEM analysis on all samples was completed in May 
2015. 

Chemicals of Potential Concern (COPC) Refinement Document – as required in 
“Resolution A” in the January 18, 2013 letter from EPA which detailed the resolution to 
the TAI’s dispute of EPA’s comments on the Phase 2 Sediment Study quality assurance 
project plan, TAI submitted the Draft COPC Refinement Document to EPA on March 31, 
2015. 

Bossburg Flat Beach Refined Sediment and Soil Study – The EPA-approved Final QAPP 
was signed and distributed as per the RI/FS document distribution list in January 2015. 
On February 25, 2015 TAI received from EPA, ancillary comments on the Final QAPP 
and in response drafted Amendment No. 1 to the QAPP. EPA reviewed the draft 
amendment and the revised document was approved by EPA on March 24, 2015. The 
Final Amendment No.1 was distributed as per the RI/FS document distribution list on 
March 25, 2015. Field sampling activities commenced on April 7, 2015 and were 
completed on May 8, 2015. 

Soil Study – Field sampling activities commenced on September 8, 2014 and were 
completed on October 23, 2014. Chemistry analysis of the incremental composite soil 
samples is complete, validated data was submitted to EPA and EPA completed their 
quality assurance review. The Draft Soil Study Data Summary and Data Gap Report was 
submitted to EPA on April 27, 2015. 

Benthic Macroinvertebrate Tissue Study – TAI is in receipt of EPA’s August 19, 2013 
Expected Level of Effort For Sampling Benthic Macroinvertebrate Tissue, Upper 
Columbia River paper and submitted the Draft Quality Assurance Project Plan for the 
Macroinvertebrate Tissue Study to EPA on November 18, 2014 for review and comment. 

Human Health – TAI received from EPA, the draft data analysis report (DAR) for the 
Recreational Use Survey on January 17, 2014 and submitted comments to EPA on June 
11, 2014.  

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-623-4501. 


